

S E C R E T

PROCUREMENT DIVISION WEEKLY REPORT FOR
PERIOD ENDING 21 DECEMBER 1983

1. Progress Report of Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred
During the Preceding Week:

25X1

b. Request For Proposal (RFP) 84B-252: The initial draft of RFP 84B-252, for performance of Wang installation and maintenance, has been completed and is to be distributed for review by the appropriate technical and procurement personnel. The proposed contract will cover services at various Agency domestic locations. Options will include both an expansion provision for the number of technicians assigned to this effort, and renewals on an annual basis for four years. Release of the RFP is anticipated to be in January.

25X1

25X1


25X1

S E C R E T

S E C R E T

25X1



d. LIMS Development Progress: Final versions of the Interface Control Documents for the interface between LIMS and the Financial Resources System, the General Accounting System, the Security Information Management System, and the Federal Automated Requisition System were delivered to the Government for review and acceptance. This delivery included resolutions for all outstanding discrepancy reports. In addition, preview copies of the Conversion, General, Reveiving, Requisition and Management Information Computer Program Configuration Item (CPCI) design descriptions were delivered to allow an early beginning for the Quality Assurance audit and review of the LIMS Preliminary System Design Document. Remaining CPCI descriptions will be provided as they are completed. 

25X1

25X1



3. Significant Events Anticipated During the Coming Week:

None.

25X1



S E C R E T